Status/completion report of PDF/PPG utilization

	Project Preparation Activities Approved
	Implementation Status
	GEF Amount ($)
	Co-financing

($)*

	
	
	Amount Approved
	Amount Spent To-date
	Amount Committed
	Uncommitted Amount*
	

	Multi-country, National and local stakeholder meetings and Consensus building.
	 FORMDROPDOWN 
completed
	60,000
	60,715
	0
	0
	50,000

	Support for review and development of regional and national institutional frameworks including the ASEAN Peatland Management Strategy and National Action plans.
	 FORMDROPDOWN 
completed
	 85,000
	84,236
	0
	0
	55,000

	Assessment of potential sites for

project activities, best management and financing options
	 FORMDROPDOWN 
completed
	 85,000
	84,926
	0
	0
	40,000

	Develop the full project proposal including development of a monitoring and evaluation system
	 FORMDROPDOWN 
completed
	 110,000
	110,123
	0
	0
	70,000

	TOTAL
	
	340,000

	340,000
	0
	0
	215,000


* Note the co-funding amount was more than earlier anticipated as a result of the extended preparation period (caused by changes in GEF 4 priorities and procedures)
